From: Tyahla. Stephen(@epamail.epa.gov

Sent: Tuesday, April 26, 2011 6:39 AM

To: Whelan, Joseph <JWhelanl@wm.com>

Subject: Re: WGSL AOC Progress Report for Week Ending April 24, 2011

Thanks Joe:

| hope the weather is cooperating with you for the sed basin work.

Stephen F. Tyahla, P.E.,CHMM

Project Manager, RCRA Corrective Action Office
Waste Management Division

U.S. EPA Region IX

75 Hawthorne Street (WST-5)

San Francisco, CA 94105

Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential
information solely intended to be conveyed to the designated recipient(s). If you receive this
email and are not an intended recipient, please delete this email and its attachments
immediately. The unauthorized use, dissemination, distribution, or reproduction of this email
and its attachments is strictly prohibited by law.]

From:  "Whelan, Joseph" <JWhelan1@wm.com>

Tor Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich
Vaille/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret Moxley/R9/USEPA/US@EPA,
Andrew Helmlinger/R9/USEPA/US@EPA, Steve Wall/R9/USEPA/US@EPA,
"stuart.yamada@doh.hawaii.gov" <stuart.yamada@doh:.hawaii.gov>, "'Steven.chang@doh.hawaii.gov"

<Steven.chang@doh.hawaii.gov>, "alec.wong@doh.hawaii.gov" <alec.wong@doh.hawaii.gov>
Date: 04/25/2011°08:03 PM
Subject: WGSL AOC Progress Report for Week Ending April 24, 2011

Greetings all.

The USEPA granted our request to replace the daily progress reports with a
weekly report thru an email dated March 17, 2011. These weekly reports will be
submitted by noon each Wednesday and document work completed during the
period of the prior Monday thru Sunday. This weekly progress report covers April
18 thru Sunday April 24.
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ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:
1. The QCA report documenting the evaluation and repair of the southwestern
portion of the E6 liner system was submitted February 25, 2011. We received
notification from DOH on March 1, 2011 concurring that the CQA report was
adequate documentation of the liner repairs, which allows WMH to resume
operations in this area. This project is completed.

2. The northwest section of the Cell E6 liner was also damaged in the January 13,
2011 storm. This area is located directly below the section of the storm water
diversion system where the open box culvert ties into the Hobas pipe.

Consequently, any rock and soil material generated from the January storm event
and the construction of the diversion system in this area had to be removed prior to
the evaluation and repair of the liner. This material has now been removed from the
side slope of the gulch. The contractor has completed removing the material that
fell directly on the liner. Replacement of the final piece of the damaged liner was
completed on April 1st, and the CQA report submitted on April 4*. This project is
completed.

3. All liner repairs resulting from the December/January storm event damage
have now been completed.

Western Storm water Diversion Project (to render functional):
1) Diversion Structure: The diversion structure concrete work is complete, clean
up and back fill of native stone and soil are ongoing.
2) Box Culvert: Rebar work on box culvert walls is ongoing. The contractor
continues assembling the wall plate forms and completing the associated concrete
pours.
3) Pipe: Backfilling of the HOBAS pipe channel is now complete.
4) The diversion structure was functionally complete per the terms of Section 19.b.
of the AOC as of February 15, 2011.

Cell 6 Leachate Riser Restoration:

1. 4,159 gallons were pumped from the Cell E6 leachate riser storage tank since
April 18th, and transported to the waste water treatment plant.
2. The south pond area contains no ponded water, and was prepped for the next

phase of the Western Berm Construction. Phase III of the western berm
construction is now complete to elevation 420. Additional berm placement is

ongoing.
Sediment Basin:
1. DOH provided approval on March 24" to begin using the sedimentation basin

storm water for on site dust control and irrigation. WMH has completed free water
removal from the basin, and continue daily removal of the sediment, placing it
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within Cell E6. We have removed approximately 30% of the silty material from the
north end of the basin and 20% of the silt from the south end. However, it should be
noted that future rain events will cause delays in completing this process.
Evaluating possible hydraulic head below liner system:
1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at
temporary piezometer locations PZ-1, PZ-5 and PZ-6. No water was encountered
during the drilling process. Since no water was observed, temporary piezometers
were not installed. The documentation report was submitted on February 25,
2011. This project is completed.
Beach Assessment Update:
1. The daily beach assessment phase of this task is complete. There were no
calls received at the established beach waste hot line during this reporting period.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985; ext. 15 Office
808-668-1306 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million
trees. Please recycle any printed emails.
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